
 

 

 
 
 

Notice of Reserve Trust Manager Meeting 
 

 
A Reserve Trust Manager Meeting will be held in the Ballina Shire Council Chambers, 40 
Cherry Street, Ballina on Tuesday 17 March 2015 commencing at 4.00 pm. 

 
 
Business 
 
1. Apologies 
2. Declarations of Interest 
3. Deputations  
4. Committee Reports 
 
 

 
 
John Truman 
Group Manager 
Civil Services 
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4. Civil Services Group Report 

4.1 Lake Ainsworth Precinct - Masterplan Implementation 

 
Delivery Program Engineering Works 

Objective To report on the outcomes of the consultation with the 
NSW Government Agencies and to determine the 
funding priorities for the proposed works. 

      
 

Background 

At its Ordinary Meeting held on 18 December 2014, in relation to a report 
assessing the feedback from the public exhibition of a draft masterplan for the 
South Eastern Precinct of Lake Ainsworth, the Council resolved the following;  
 
Eastern Road 
That the eastern road be closed and the area be converted to public open space to 
improve the amenity of the area and to reduce erosion and stormwater runoff entering 
the Lake. 
 
Balance of Masterplan 
1. That Council notes the contents of this report in respect to the consultation 

process for the south eastern precinct of Lake Ainsworth. 
 
2. That in respect to the provision of recreational facilities and boardwalk 

Council’s preferred option is confirmed as the: 
 

b) Removal of the boardwalk, playground equipment and exercise 
stations with the retention of limited BBQ and picnic facilities. 

 
3. That in respect to car parking facilities, Council confirms it support for the 

additional car parking spaces as per the exhibited document, with these 
spaces subject to further detailed design and investigation. 

 
4. That in respect to the Lennox Head Surf Club redevelopment Council 

endorses the redevelopment of a new Surf Club as the preferred option for the 
long term future of this building. 

 
5. That Council authorises negotiations with Crown Lands in respect to 

formalising access around the Lake with Council’s preferred option being the 
use of the road reserve through the Caravan Park. The outcomes from these 
negotiations are to be reported back to Council before finalisation. 

 
6. That Council supports the replacement of the overhead electrical power lines 

with underground conduits to eliminate the need for maintenance (pruning by 
the Electrical authorities) and that Council approach Essential Energy to have 
these works undertaken as a priority. 

 
7. That subject to the above mentioned points, Council receive a further report 

providing updated estimates for the various works identified, along with a 
preferred allocation of the available funds, to allow Council to then determine 
the priority order of works and an implementation program. 

 
The Lake Ainsworth Precinct incorporates a number of land parcels managed 
collectively by the NSW State Government (the Crown) and Ballina Shire 
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Council, in its capacity as the Trust Manager of Crown Reserve Land. The 
Council, as Reserve Trust Manager, is now required to consider the Ordinary 
Council resolution.  
 
A plan that identifies the respective parcels of Crown Reserve land and those 
currently managing those parcels is attachment one to this report. 
 
Item 5 of the Council resolution required Council staff to consult with the 
respective State Government Agencies and report the findings back to the 
Council. This report will seek to outline a possible implementation program 
following the consultation process.  
 

Key Issues 

• Management of Crown Reserve Land 
• Consultation with Crown Land stakeholders 
• Prioritisation for spending of available monies 
 

Information 

Following the 18 December 2014 Ordinary Council meeting a meeting was 
arranged to discuss the Council resolution with the State Government 
Agencies.  
 
A joint meeting was subsequently conducted on 29 January 2015 between 
Council staff and representatives of: 
 

• NSW Trade & Investment Crown Lands 
• NSW Crown Holiday Parks Trust and 
• NSW Office of Sport  

 
At the meeting the State Government representatives advised their concerns 
with the Council resolution and their disappointment that Council was not 
prepared to work with the State Agencies to reach a more mutually agreeable 
outcome. They reiterated their previously held positions that the Agencies did 
not support the key aspects of the Council resolution that include: 
 

• Closure of the Eastern Road 
• Plans to develop the Public road reserve through the caravan park. 

 
The views expressed by the representatives were consistent with those 
received during the public consultation process and reported to Council at the 
December 2014 meeting.  
 
The meeting examined if there were alternate options that would achieve the 
Council’s preferred outcome and address the Agency concerns.  These are 
discussed as follows. 
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Emergency Access 

Concerns have been expressed that the closure of the Eastern Road would 
compromise the safety of the Sport and Recreation Facility.  The resolution of 
Council regarding the road closure is silent in this regard, however it is 
suggested that the Council’s objectives of using the existing Eastern Road 
corridor for public amenity and environmental protection is not incompatible 
with a design that can also provide access to the Sport and Recreation Facility 
for emergency vehicles. 

Council has prepared cost estimates for three options for the closure of the 
Eastern Road being 

Option 1 - Retain (narrow) existing road surface - emergency access  
This would involve the mill out of the edges of bitumen and car parking areas 
and revegetation. The estimate for this work is $ 78,000. 
 
Option 2 - Concrete Shared Path - 2.5m wide  
This option includes the mill out of existing bitumen, revegetation and a swale 
for water sensitive drainage initiatives. The estimate for this work is $312,500. 
 
Option 3 - Pervious Pavers - 2.5m wide  
As for option two, except with paved surface. The estimate for this work is 
$350,000.  

All three of these options can be built to a standard that allows emergency 
access. 

Alternate Options 

While mindful of the resolved Council position, due to the preferred position of 
the Agencies, the January 2015 meeting, following extensive discussion, 
formulated an alternate proposal that was possibly acceptable to Crown 
Lands and Crown Holiday Parks Trust, and to some extent the Office of Sport. 
 
The key points of the alternate proposal are: 
 
• The Eastern Road is closed and the Crown approves an easement for 

emergency access along the eastern side of Lake Ainsworth to the Sport 
and Recreation Facility – currently there is no formal legal access to Sport 
and Recreation other than the existing road traversing the crown reserve – 
this could be provided at no cost to Council, other than associated legal 
costs. 

 
• The Southern Road remains open and the Crown approves the creation of 

a public road similar to the existing access from Pacific Parade to Camp 
Drewe Road – again this is currently not a formal legal access – ideally 
this would also be provided at no cost to Council, other than associated 
legal costs. 

 
• Crown Holiday Parks Trust acquires the road reserve through the caravan 

park through a financial contribution to Council. 
 
To provide the best outcome for the Sport and Recreation Facility ideally the 
Camp Drewe Road would also then be sealed.  
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The State Agencies subsequently considered design cost information in 
regards to this proposal and their formal response is discussed later in this 
report.   
 
Further information regarding the design costs of the various components of 
this proposal is provided in attachment two, which is a communication from 
Council to the Agencies. Attachment two also includes concept plans for this 
location. 

Traffic Counts 

At the meeting with the Agencies, it was agreed that it would be helpful if 
some further information regarding traffic data was available.   

The purpose of collecting further information is to assess the current utilisation 
of the Eastern Road and whether or not there are impacts on road function, 
public amenity, safety and maintenance costs from the redistribution of this 
traffic.  

In response to this, traffic classifiers were placed in two locations along the 
Eastern Road, one located north of the surf club and one located north of the 
off leash car park area. The placement of the traffic counters provided an 
opportunity to differentiate vehicles accessing informal car parking areas that 
currently facilitate lake, beach and off leash dog access, as compared to 
those vehicles primarily accessing the Sport and Recreation Facility. 

The traffic count was conducted over a two week period between 2 February 
to 16 February inclusive. The daily averages recorded over that period are 
summarised in Table One.  

Table One – Average daily vehicle counts taken over two week period 

Location - Week 1  Daily Average ^ Sunday ^ 

Eastern road (north of surf club) 1,072 2,385 

Access to NSW Sport & 
Recreational facility  

     253 *  438 

   

Location - Week 2    

Eastern road (north of surf club) 1,197 1,645 

Access to NSW Sport & 
Recreational facility  

     250 *   284 

* Includes 9% average of heavy vehicles 

^ Traffic counts recorded in both directions 

The traffic counts confirm reasonably high vehicular use of the Eastern Road 
(particularly over the weekend period) which is being used for car parking and 
recreational activities.  

The daily average totals for vehicles accessing the Sport and Recreation 
Facility also confirmed that the traffic volumes are not insignificant given the 
additional traffic volumes that would be placed on the unsealed western road, 
leading to an increased maintenance regime and cost to Council for that road. 
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The volumes of traffic reported will fluctuate in line with seasonal use and 
holiday peak periods, however the averages reported are considered a 
reasonable representation of daily and weekly traffic volumes and were taken 
outside the Christmas holiday period. 

This data was also used to develop some preliminary pavement designs for a 
standard pavement reconstruction of this nature, including a two coat bitumen 
seal.  

Indicative costs to upgrade the 1.2 km unsealed road section along Camp 
Drewe Road to the entrance of the Sport and Recreation Facility are in the 
vicinity of $700,000. 

The Office of Sport has also provided Council with its own traffic survey. This 
information is included in attachment three to this report.  

Feedback from NSW Office of Sport   

Feedback from the NSW Office of Sport was received in the form of email 
correspondence on 2 February, 5 and 9 March 2015. A copy of the 
correspondence is attachment three to this report.  

The Office of Sport clearly do not support the closure of the Eastern Road. 
They are ….”still very concerned with the proposal to close the Eastern Road 
at Lake Ainsworth, particularly for safety and bushfire access and egress” 

The Office of Sport confirmed that it would consider the Western Road (Camp 
Drewe Road) as a potential option if: 

1. This road was of an equal standard as the Eastern Road and there is no 
capital expenditure required by Sport and Recreation to change the 
access to this road.  

2. Council can address the bushfire risk issues. 

In addition to these points the Office of Sport has also provided 
correspondence from the NSW Rural Fire Service and Ballina Police who 
have raised concerns regarding the plans to close the Eastern Road, 
particularly from an emergency management perspective. 

Copies of these items of correspondence are attachments four and five. 

The Office of Sport has concluded from the staff memorandum dated 13 
February 2015 (attachment two) that the alternatives presented “for closing 
the eastern road does not maintain an access route which meets the 
requirements of the Planning for Bushfire Protection legislation. Access roads 
must be at least 4 metres wide and all weather roads capable of supporting a 
fully-loaded 15 tonne firefighting truck” 

By way of clarification this memorandum, which was issued to the Agencies to 
provide indicative estimates, does include an alternative which is consistent 
with the requirements of providing an emergency access.  

As mentioned earlier, Eastern Road - Option 1 retains a sufficient road 
formation for this purpose and Eastern Road – Options 2 and 3, can be built to 
a standard that allows emergency access. 
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Feedback from NSW Crown Holiday Parks Trust  

Formal feedback was received from the NSW Crown Holiday Parks Trust on 3 
March 2015.  

A copy of the correspondence is attached to this report as attachment six.  

The letter outlines their support to “formalise the existing roads as an access 
to the Lake and Camp Drewe Road, on the condition that the road through the 
middle of the park is closed and transferred to form part of the Holiday Park 
Crown Reserve”….   

Should the Council agree with Crown Lands proposal, and the road through 
the holiday parks is closed to form part of the park, the Trust will contribute 
$218,000 toward the Southern Precinct upgrade including the drainage 
swales.” 

It is understood that the $218,000 is based, in part, on a valuation for the 
Council owned road corridor. 

Furthermore the Holiday Parks Trust has also offered to maintain access for 
the local community through the park if the road was closed. 

Sustainability Considerations 

• Environment 
One of the key objectives of this project is to reduce the impacts of the 
urban area on the natural environment at this location.  
 

• Social 
Again, a key objective of this project is to support the social outcomes 
from the recreation available at Lake Ainsworth.  
 

• Economic 
Ensuring the long term viability of the Lake Ainsworth precinct is 
secured for the community will assist in promoting Ballina as a visitor 
or tourist destination.  
 

Legal / Resource / Financial Implications 

Council has funding available for some works and the allocation of funds is 
dependent on the overall direction Council decides to take with respect to the 
future works. Previously staff have reported that a budget of $1,300,000 was 
available for the precinct works.  

In early January 2015 Council was notified that it had been successful with a 
Crown Reserve grant application to the value of $150,000 (incl GST) that 
could be used for drainage, road works and revegetation works of the 
southern and south eastern precincts of Lake Ainsworth.  

The revised total of funding available to Council amounts to $1,436,363 (excl 
GST).  
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If Council agrees to the terms as proposed by the State Agencies, and 
specifically the offer of $218,000 from the Crown Holiday Parks Trust, the total 
available funds would be $1,654,363 to allocate across the precinct.  

Expenditure to date for this financial year on this project is $11,500. 

Council now needs to consider how best to prioritise works in relation to the 
available funding scenarios.  

Overhead Power  

In relation to Item 6 of the Council resolution, staff have been provided with a 
quotation to replace the overhead electricity, along the length of the Eastern 
Road with underground power.  

The quote provided for these works is $388,000 (excl GST). Preliminary 
discussions with the Level 2 contractor is that Essential Energy would be 
unlikely to contribute funding for these works, however this is yet to be 
confirmed.  

Declaration – General Manager 

Staff are aware that certain individuals hold concerns in relation to whether or 
not the General Manager, due to previous personal circumstances, is in a 
position to undertake his duties for this matter in the impartial manner required 
of a public official.  

These concerns have not been raised directly with Council officers, however a 
key point in managing potential conflicts of interest, real or perceived, is 
disclosure and typically in response to matters of this type, the interest is 
managed by a verbal declaration to the meeting.   

Therefore, to ensure all persons with an interest in this matter are able to be 
fully informed in regards to any interest, the General Manager has elected to 
document a public record in respect to this matter. 

That declaration has been made in the form of a memorandum to the Mayor 
and a copy is provided as attachment seven to this report.  

The memorandum states that the General Manager has no interest in this 
matter. 

Consultation 

The outcomes from the consultation process with the NSW Government 
Agencies form the basis of this report. The previous report to Council 
assessed the responses to the public exhibition. 
 
Further to the public exhibition Council has now received a number of 
submissions outlining their objections to the Council’s current position on 
plans to formalise the road reserve through the caravan park.  
 
The majority of the respondents would appear to be regular holiday makers to 
the park who have expressed similar concerns raised by the management of 
the Crown Holiday Parks Trust.  
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A copy of these submissions is provided in attachment eight. 

Options 

On balance there are four broad options available, being the December 2014 
Council resolution, with Camp Drewe sealed or unsealed, or the alternate, 
being the discussions held with the State Government Agencies in January 
2015, again with Camp Drewe sealed or unsealed.  
 
 
The estimates for these options are as follows. 
 
Option 1 - Scope consistent with the December Council Resolution with Camp 
Drewe Road Sealed 
 
Description Amount ($) 
Construction   
Lake Ainsworth Southern Foreshore  
(Road works /Drainage/Car Parking/Landscaping)  

896,000 

Ross Street Road Works 286,000 
Camp Drewe Road (Ross St – Unsealed Section) 257,000 
Camp Drewe (unsealed section to Sport and Rec)  714,000 
Pacific Parade  50,000 
Eastern Road (Stage 1 – Road closure with Offset Car parking) 587,000 
Eastern Road (Stage 2 – Option 1) 78,000 
Design/Development   
Lake Ainsworth Precinct -  Stage 2 (DA/Approvals) 50,000 
New Surf Club Development - Stage 2 (DA/Approvals) 100,000 
Miscellaneous   
Disabled access, BBQ’s Picnic Shelters 97,000 
Total 3,115,000 
Available Budget * [No contribution from Crown Lands] 1,436,000 
Deficit  1,678,000 

 
An important component of Option 1 is the need to upgrade Ross Street 
through to Gibbon Street to satisfy contemporary road design standards for 
the volume of proposed traffic ($286,000). 
 
If Council is going to re-route traffic along Ross Street and Gibbon Street is it 
essential that these works are undertaken as it would be unreasonable to 
impact the amenity of these residents without ensuring that the local road 
infrastructure reflects the increased traffic flows. 
 
The other major additional cost for this option is the construction of the road 
through the caravan park ($257,000). 
 
Option 2 - Scope consistent with Council Resolution with Camp Drewe Road 
left unsealed 
 
Description Amount ($) 
Construction   
Lake Ainsworth Southern Foreshore  
(Road works /Drainage/Car Parking/Landscaping)  

896,000 

Ross Street Road Works 286,000 
Camp Drewe Road (Ross St – Unsealed Section) 257,000 
Pacific Parade  50,000 
Eastern Road (Stage 1 – Road closure with Offset Car parking) 587,000 
Eastern Road (Stage 2 – Option 1) 78,000 
Design/Development   
Lake Ainsworth Precinct -  Stage 2 (DA/Approvals) 45,000 
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New Surf Club Development - Stage 2 (DA/Approvals) 100,000 
Miscellaneous   
Disabled access, BBQ’s Picnic Shelters 97,000 
Total 2,396,000 
Available Budget * [No contribution from Crown Lands] 1,436,000 
Deficit  960,000 

 
Option 3 - Alternate Option as preferred by Crown Lands with Camp Drewe 
Road sealed 
 
Description Amount ($) 
Construction   
Lake Ainsworth Southern Foreshore  
(Road works /Drainage/Car Parking/Landscaping)  

896,000 

Camp Drewe (unsealed section to S & R)  714,000 
Pacific Parade  50,000 
Eastern Road (Stage 1 – Road closure with Offset Car parking) 587,000 
Eastern Road (Stage 2 – Option 1) 78,000 
Design/Development   
Lake Ainsworth Precinct -  Stage 2 (DA/Approvals) 30,000 
New Surf Club Development - Stage 2 (DA/Approvals) 100,000 
Miscellaneous   
Disabled access, BBQ’s Picnic Shelters 97,000 
Total 2,552,000 
Available Budget * [Includes $218,000 from Crown Lands] 1,654,000 
Deficit  898,000 

 
Option 4 - Alternate Option as preferred by Crown Lands with Camp Drewe 
Road left unsealed 
 
Description Amount ($) 
Construction   
Lake Ainsworth Southern Foreshore  
(Road works /Drainage/Car Parking/Landscaping)  

896,000 

Pacific Parade  50,000 
Eastern Road (Stage 1 – Road closure with Offset Car parking) 587,000 
Eastern Road (Stage 2 – Option 1) 78,000 
Design/Development   
Lake Ainsworth Precinct -  Stage 2 (DA/Approvals) 30,000 
New Surf Club Development - Stage 2 (DA/Approvals) 100,000 
Miscellaneous   
Disabled access, BBQ’s Picnic Shelters 97,000 
Total 1,838,000 
Available Budget * [Includes $218,000 from Crown Lands] 1,654,000 
Deficit  184,000 

 
The annual maintenance costs of Camp Drewe Road if left unsealed are 
estimated to be $120,000 based on the increased frequency of traffic. The 
current annual maintenance costs are estimated at $45,000 to $60,000. 
 
In relation to the unsealed section of Camp Drewe Road, a relatively new 
technique is being investigated that improves the quality of an unsealed road 
by increasing the impervious properties of the material and greatly improves 
dust suppression. This technique (bitumen emulsion) also improves the 
durability of the unsealed pavement material, reducing future maintenance 
requirements and cost.  
 
The bitumen emulsion approach, which would cost around $50,000 each time 
it is supplied, may have a life cycle of two to three years, which would then 
negate the need for the annual maintenance costs, along with providing an 
improved surface.  
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The feasibility of this is still being investigated, however it is hoped that it could 
address the amenity and maintenance issues raised in respect to the 
increased use of Camp Drewe Road. 
 
The four options presented have applied the lowest cost option for the closure 
of the Eastern Road, being Eastern Road - Option 1, mentioned earlier in this 
report.  
 
This option retains up to four metres of the existing road wearing surface for 
emergency access to the Sport and Recreation Facility, along with pedestrian 
use.  
 
If Council was not satisfied with this option, then the Eastern Road – Options 2 
and 3, at an additional cost ranging from $230,000 to $270,000, would need to 
be added to the estimates. 
 
Preferred Recommendation 
 
As this is a Reserve Trust report, ideally the recommendation should reflect 
the wishes of the Crown, which takes into account a broader State Wide 
perspective on the future of this precinct. 
 
However as the elected Council has previously resolved a preferred approach, 
the recommendation currently reflects that approach, as per the Council 
resolution from the December 2014 Ordinary meeting.  
 
In this regard, Option One is reflected in the recommendation, however it is 
also suggested that the sealing of Camp Drewe Road is deferred for 
completion at a later stage when further funds are available.   
 
The reason for this is that maintenance of the gravel surface can be 
undertaken, albeit at a recurrent cost, enabling other components of the 
project to be undertaken now. 
 
The following table, which is reproduced in the recommendation, is the 
suggested allocation of the available funds.  
 
Description Amount ($) 
Construction   
Ross Street Road Works 286,000 
Camp Drewe Road (Ross St – Unsealed Section) 257,000 
Pacific Parade  50,000 
Eastern Road (Stage 1 – Road closure with Offset Car parking) 587,000 
Eastern Road (Stage 2 – Option 1) 78,000 
Design/Development   
Lake Ainsworth Precinct -  Stage 2 (DA/Approvals) 50,000 
New Surf Club Development - Stage 2 (DA/Approvals) 100,000 
Total 1,408,000 
Available Budget * [No contribution from Crown Lands] 1,436,000 

 
In respect to the order of works the first priority would be to create the new car 
parking areas as it is paramount that new car parks are in place before the 
Eastern Road is closed to avoid congestion issues.  
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The funding available under this option allows Council to focus on the removal 
of the Eastern Road, and the provision of new road infrastructure for items 
such as the car parking and Ross Street improvements. 
 
If this allocation is endorsed by Council, the deferred works are as follows. 

 
Description Amount ($) 
Construction   
Lake Ainsworth Southern Foreshore  
(Road works /Drainage/Car Parking/Landscaping)  

896,000 

Camp Drewe (unsealed section to S & R)  714,000 
Miscellaneous   
Disabled access, BBQ’s Picnic Shelters 97,000 
Total 1,707,000 

 
This represents a large part of the enhancement works for the southern 
precinct, along with picnic facilities etc. 
 
Even though this is the recommended option it is important to acknowledge 
that from a staff perspective and also possibly a Reserve Trust perspective, it 
is preferable to work with the State Agencies where possible. 
 
Option four, with Council pursuing the bitumen emulsion approach for the 
Camp Drewe Road has significant benefits in that: 
 
• Council negotiates, in a spirit of co-operation with the Crown to obtain an 

easement for emergency access along the eastern side – ideally at no 
cost to Council – this may still occur under the recommended option 
one, however the Crown has the ability to charge for an easement if they 
so wish 
 

• As per the above point Council negotiates with the Crown to obtain a 
Public road reserve along the existing southern foreshore access, again 
ideally at no cost to Council – Part of this road reserve may still be 
required under option one 
 

• Crown Holiday Parks Trust contributes $218,000 to the program of 
works and there is no impact on the existing operation of the caravan 
park, subject to the Council road reserve being transferred to the Crown 

 
• There is no impact on Ross and Gibbon Street residents 

 
• A significant amount of additional Lake Foreshore works are completed 

as the need to expend monies on Ross Street and the road through the 
caravan park is eliminated. 

 
In respect to option four, the estimate to budget comparison for all of the 
works is a deficit of $184,000.   
 
Council could make application to the Crown Reserves Public Reserves 
Management Fund (PRMF) for 2015/16 to assist with offsetting this shortfall. 
(Council received $150,000 (GST inclusive) this year for this project through 
the PRMF). Obviously an application that is consistent with the position of 
Crown Lands may be assessed more favourably than an application 
inconsistent with the position of Crown Lands. 
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The final advantage of this option is that it enables the Council to maintain a 
cooperative approach with the Crown, which could improve the certainty and 
time to deliver these works. This is important as it is likely that the concurrence 
of the Crown will be required to progress the recommendation, including the 
provision of an owner’s consent to submit any environmental planning 
assessment applications.  
 
Finally, in respect to the actual recommendation to this report, in order to 
implement this option, it will be necessary for the Council to give notice to 
NSW Office of Sport to enable the required adjustments to be put in place in 
respect of the access to the Sport and Recreation Facility from the western 
side.  The Office of Sport also continue to hold significant concerns with 
respect to the closure of the Eastern Road and those concerns need to be 
acknowledged. 
 
 

 

RECOMMENDATIONS 

1. The Reserve Trust confirms that its preferred direction in respect of 
the proposed Lake Ainsworth Precinct improvements is as per the 
resolution of Council from the December 2014 Ordinary meeting. 
 

2. The Reserve Trust recommends to Council that the allocation of the 
funds currently available for this project be in accordance with the 
following table. 

 
Description Amount ($) 
Construction   
Ross Street Road Works 286,000 
Camp Drewe Road (Ross St – Unsealed 
Section) 

257,000 

Pacific Parade  50,000 
Eastern Road (Stage 1 – Road closure with 
Offset Car parking) 

587,000 

Eastern Road (Stage 2 – Option 1) 78,000 
Design/Development   
Lake Ainsworth Precinct -  Stage 2 
(DA/Approvals) 

50,000 

New Surf Club Development - Stage 2 
(DA/Approvals) 

100,000 

  
Total 1,408,000 
Available Budget 1,436,000 

 
3. The Reserve Trust notes that the future stages for this project will 

include the elements in the following table, which are currently 
deferred:  

 
Description Amount ($) 
Lake Ainsworth Southern Foreshore  
(Road works /Drainage/Car Parking/Landscaping)  

896,000 

Camp Drewe (unsealed section to S & R)  714,000 
Disabled access, BBQ’s Picnic Shelters 97,000 
Total 1,707,000 
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Attachment(s) 

1. Lake Ainsworth Precinct - Overview of Crown and Road Reserve Land  
2. Council Memo to Crown Land stakeholders dated 13 February 2015 
3. Correspondence – NSW Office of Sport 
4. Correspondence – NSW Rural Fire Service  
5. Correspondence – NSW Police service 
6. Correspondence – North Coast Holiday Parks 
7. Memo - General Manager 
8. Correspondence – Recent Community feedback  
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